COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 13/ 2016

ESTI MATE SUMVARY 16: 38: 21
CONTI D: C19984- COMBO ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 19984- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 358.0 DAYS TIME ALLOW 10/31/201 FI XED COMPLETI ON DAT!
1-70 PPSL EAST | DAHO SPRI NGS B PERCENT TIME:  168. 87 ORI G TIME ALLON 10/31/201 FI XED COMPLETI ON DAT
PROJECT NO FBRO703- 410
1-70 PPSL EAST | DAHO SPRI NGS B
NAVE OF ROAD:
PROQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
MOUNTAI N CORRI DOR CONSTRUCTCRS, LLC PAY PER OD ENDI NG 03/ 25/ 2016 DATE TI ME STARTED 04/ 03/ 2015
7800 East Union Ave., STE 100 DATE LET 03/ 09/ 2015 DATE WORK BEGAN 04/ 03/ 2015
DATE AWARDED 03/ 31/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 02/ 2015 DATE ACCEPTED
DENVER 0O 80237-47¢ DATE NOTI CE TO PROCEED 04/ 03/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 9, 586, 781. 54 PARTI Cl PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $ 24, 650,000.00 NON-PARTI Ol PATI NG 7,963, 531.34 399, 205. 61
PERCENT COVPLETE: 83.07% TOTAL EARNI NGS 7,963, 531. 34 399, 205. 61
FUNDS AVAI LABLE: $ 1,623,250.20 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 7,963, 531. 34 399, 205. 61
TOTAL CLAI VB $ 0.00 RETAI NAGE -129, 257. 10 4,021.18
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,834, 274. 24 403, 226. 79
LI QU DATED DANAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT  DUE 7,834, 274. 24 403, 226. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 403, 226. 79

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19984- COVBO

PCN: 19984- BI D

PRQJECT: FBRO703- 410

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00021

*Renoval of Manhol e

0020 202-00035

*Renoval of Pipe

0025 202-00037

*Renoval of End Section

0030 202-00090

*Renoval of Delineator

0035 202-00220

*Renoval of Asphalt Mat

0040 202-00240

0045 202-00827

*Renoval of Pull Box

0050 202-01000

Renoval of Fence

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 200
LS
12, 500. 00000
21. 000
EACH
713. 00000
1. 000
EACH
3, 273. 00000
689. 000
LF
18. 00000
2.000
EACH
583. 00000
26. 000
EACH
5. 25000
8, 615. 000
SY
9. 00000
1, 541. 000
SY
1. 65000
3. 000
EACH
262. 00000
110. 000
LF
6. 00000
2,500. 000
LF

4. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 200
0. 000
0. 200

21. 000
0. 000
21. 000

0. 000
0. 000
0. 000

355. 000
0. 000
355. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

2,000. 000
0. 000
2,000. 000

0. 000
1, 541. 000
1, 541. 000

0. 000
0. 000
0. 000

110. 000
0. 000
110. 000

1,717.000
0. 000
1,717.000

Page 2
ESTI MATE RUN 04/ 13/ 2016

16: 38: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
2, 500. 00
0. 00
14, 973. 00
0. 00
0. 00
0. 00
6, 390. 00
0. 00
583. 00
0. 00
0. 00
0. 00
18, 000. 00
2,542. 65
2,542. 65
0. 00
0. 00
0. 00
660. 00
0. 00
6, 868. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 202-01170 Renoval of Guardrail Type 7 270. 000 120. 000
LF 0. 000 0. 00
76. 00000 120. 000 9,120. 00
0065 202-04001 *Plug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
784. 00000 0. 000 0. 00
0070 202- 05026 *Sawi ng Asphalt Material (6 Inch) 185. 000 94. 000
LF 0. 000 0. 00
8. 00000 94. 000 752. 00
0075 202-05030  *Sawi ng Asphalt Material (10 Inch) 2,221. 000 1, 045. 000
LF 0. 000 0. 00
7.20000 1, 045. 000 7,524.00
0080 203- 00060 Enbanknent Material (Conplete In Place) 22,594. 000 18, 997. 000
cY 3,597. 000 86, 328. 00
24. 00000 22,594. 000 542, 256. 00
0085 203-00100 Mick Excavation 321. 000 321. 000
CY 0. 000 0. 00
45. 00000 321. 000 14, 445. 00
0090 206- 00510 Filter Material (O ass A 5. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
0095 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
55, 300. 00000 1. 000 55, 300. 00
0100 208-00002 *Erosion Log (12 Inch) 199. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0105 208- 00009 *Erosion Log (20 Inch) 99. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0110 208-00020 *Silt Fence 999. 000 780. 000
LF 0. 000 0. 00
1. 20000 780. 000 936. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00040 *Check Dam 29. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0.00
0120 208-00051 *StormDrain Inlet Protection (Type 1) 9. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 89. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00
0130 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 49. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 79. 000 30. 500
HOUR 0. 000 0. 00
184. 00000 30. 500 5,612. 00
0140 208-00107 Renoval of Trash 19. 000 0. 000
HOUR 0. 000 0. 00
368. 00000 0. 000 0. 00
0145 208-00206 Erosi on Control Supervisor 103. 000 84. 000
DAY 19. 000 14, 763. 00
777.00000 103. 000 80, 031. 00
0150 212-00006 *Seeding (Native) 8. 900 0. 000
ACRE 0. 000 0. 00
828. 00000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 5.100 0. 000
ACRE 0. 000 0. 00
2,910. 00000 0. 000 0. 00
0160 212- 00047 Soil Preparation (Special) 0. 500 0. 000
ACRE 0. 000 0. 00
8, 926. 00000 0. 000 0. 00
0165 213-00002 *Mul ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
621. 00000 0. 000 0. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0170 213-00012 *Spray-on Mul ch Bl anket 2.900 0. 000
ACRE 0. 000 0. 00
3, 702. 00000 0. 000 0. 00
0175 213-00061 *Mul ch Tacki fier 425. 000 0. 000
LB 0. 000 0. 00
3. 30000 0. 000 0. 00
0180 217-00020 *Her bi ci de Treat nent 60. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (C ass 6) 4, 036. 000 3, 146. 220
TON 732.550 20, 584. 66
28.10000 3,878.770 108, 993. 44
0190 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 137. 300 0. 000
TON 0. 000 0. 00
162. 00000 0. 000 0. 00
0195 403-34821 *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 2,151. 000 783. 240
TON 623. 560 50, 352. 47
80. 75000 1, 406. 800 113, 599. 10
0200 403-34851 *Hot M x Asphalt (G ading SX) (100) (PG 64-28) 1, 869. 000 291. 030
TON 0. 000 0. 00
86. 16000 291. 030 25,075. 14
0205 403-40000 *HVA Saf ety Edge 499. 000 0. 000
LF 0. 000 0. 00
1. 20000 0. 000 0. 00
0210 411-10255 *Emul sified Asphalt (Sl ow Setting) 888. 000 106. 000
GAL 24.000 151. 20
6. 30000 130. 000 819. 00
0215 412-00800 *Concrete Pavenment (8 Inch) 686. 000 0. 000
SY 0. 000 0. 00
97. 66000 0. 000 0. 00
0220 503- 00000 *G ound | nprovenent 9, 077. 000 9, 077. 000
SF 0. 000 0. 00
32.22000 9, 077. 000 292, 460. 94



CONTI D C19984- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19984- BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 504-04440  *Facing (Special) 3, 600. 000 3, 600. 000
SF 0. 000 0. 00
21. 00000 3, 600. 000 75, 600. 00
0230 506-00030 G outed R prap 2.000 0. 000
CcY 0. 000 0. 00
947. 00000 0. 000 0. 00
0235 506- 00036 Gouted Riprap (36 Inch) (Special) 1. 000 0. 000
CcY 0. 000 0. 00
908. 00000 0. 000 0. 00
0240 506-00209 Riprap (9 Inch) 9. 000 3.000
CcY 0. 000 0. 00
88. 00000 3. 000 264.00
0245 514- 00200 Pedestrian Railing (Steel) 41. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
0250 515-00300 Wat er proof Coati ng 218. 000 0. 000
SY 0. 000 0. 00
36. 00000 0. 000 0. 00
0255 601- 01000 Concrete Cass B 3. 000 3. 000
CcY 0. 000 0. 00
975. 00000 3. 000 2,925.00
0260 601-03050  Concrete Class D (Vall) 2,026. 100 2,026. 100
CcY 0. 000 0. 00
563. 00000 2,026. 100 1, 140, 694. 30
0265 602-00000 *Rei nf orcing Steel 165, 636. 000 165, 636. 000
LB 0. 000 0. 00
0. 80000 165, 636. 000 132, 508. 80
0270 603-01180 *18 Inch Reinforced Concrete Pipe 292. 000 292. 000
LF 0. 000 0. 00
92. 50000 292. 000 27,010. 00
0275 603-01240 *24 Inch Reinforced Concrete Pipe 346. 000 346. 000
LF 0. 000 0. 00
107. 00000 346. 000 37,022. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 603-01300 *30 Inch Reinforced Concrete Pipe 393. 000 393. 000
LF 0. 000 0. 00
133. 00000 393. 000 52, 269. 00
0285 603-01420 *42 Inch Reinforced Concrete Pipe 180. 000 180. 000
LF 0. 000 0. 00
103. 00000 180. 000 18, 540. 00
0290 603- 05030 *30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 607. 00000 1. 000 1, 607. 00
0295 603- 05042 *42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 733. 00000 2.000 3, 466. 00
0300 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,570. 00000 1. 000 7,570. 00
0305 604-00315 *Inlet Type C (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
27, 800. 00000 1. 000 27, 800. 00
0310 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 211. 00000 1. 000 8,211. 00
0315 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 307. 00000 2.000 12, 614. 00
0320 604-19110 *Inlet Type R L 5 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
9, 714. 00000 2.000 19, 428. 00
0325 604-30010 *Manhol e Sl ab Base (10 Foot) 5. 000 4.000
EACH 0. 000 0. 00
8, 700. 00000 4. 000 34, 800. 00
0330 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
12, 420. 00000 1. 000 12, 420. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19984- BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO. 0013 16:38: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 604- 39050 *Manhol e (Traffic Management System) 1. 000 0. 000
EACH 0. 000 0. 00
9, 802. 00000 0. 000 0. 00
0340 604-50062 Grating and Frane 2.000 2.000
EACH 0. 000 0. 00
1, 958. 00000 2. 000 3, 916. 00
0345 605- 82200 French Drain 50. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0350 605- 82306 6 Inch Drain Pipe 170. 000 170. 000
LF 0. 000 0. 00
19. 00000 170. 000 3, 230. 00
0355 605- 84000 Subsurface Drain Qutlet 40. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
0360 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 213. 000 739. 000
LF 308. 000 8, 778. 00
28. 50000 1, 047. 000 29, 839. 50
0365 606- 00705 *Quardrail Type 7 (Special) 41. 000 0. 000
LF 41. 000 3, 895. 00
95. 00000 41. 000 3, 895. 00
0370 606- 00710 *Quardrail Type 7 (Style CA) 420. 000 0. 000
LF 0. 000 0. 00
63. 00000 0. 000 0. 00
0375 606- 00715 *Quardrail Type 7 (Style CA)(Concrete d are Screen) 85. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0380 606- 00730 *Quardrail Type 7 (Style CD) 599. 000 184. 000
LF 0. 000 0. 00
59. 00000 184. 000 10, 856. 00
0385 606- 01340 *End Anchorage Type 3D 3. 000 1. 000
EACH 0. 000 0. 00
1, 003. 00000 1. 000 1, 003. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19984-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 606- 01370 *Transi tion Type 3G 6. 000 4.000
EACH 0. 000 0. 00
2,562. 00000 4.000 10, 248. 00
0395 606- 01380 *Transition Type 3H 1. 000 1.000
EACH 0. 000 0. 00
992. 00000 1.000 992. 00
0400 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 633. 00000 0. 000 0.00
0405 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 1. 000 2, 966. 00
2, 966. 00000 1.000 2,966. 00
0410 606-02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 515. 00000 0. 000 0.00
0415 606- 10700 Bridge Rail Type 7 762. 000 458. 000
LF 79. 000 12,798. 00
162. 00000 537. 000 86, 994. 00
0420 606- 11030 Bridge Rail Type 10M 354. 000 352. 000
LF 0. 000 0. 00
231. 00000 352. 000 81, 312. 00
0425 607-11525 *Fence (Plastic) 1, 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0430 607-53142 Fence Chain Link (42 Inch) 110. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0.00
0435 608- 00006 *Concrete Sidewal k (6 Inch) 14. 000 0. 000
Sy 0. 000 0. 00
32. 33000 0. 000 0.00
0440 608-00010 *Concrete Curb Ranp 7.000 0. 000
Sy 0. 000 0. 00

152. 00000 0. 000 0. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20308-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 418 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 MATERI AL ALLOMNCE Bri dge Exp Joint (Asphalt Plug) 968. 000
LF -167. 000 -10, 472. 57
62. 71000 801. 000 50, 230. 71
0445 609-21010 *Qurb and Gutter Type 2 (Section I|-B) 476. 000 476. 000
LF 0. 000 0. 00
19. 00000 476. 000 9, 044. 00
0450 609-21013 *CQurb and Gutter Type 2 (Section |-M (Special) 191. 000 173. 000
LF 0. 000 0. 00
21. 00000 173. 000 3, 633. 00
0455 609-21020 *CQurb and Gutter Type 2 (Section |I-B) 726. 000 419. 000
LF 0. 000 0. 00
18. 00000 419. 000 7,542.00
0460 609-60011 *Qurb Type 6 (Section M 943. 000 0. 000
LF 0. 000 0. 00
9. 35000 0. 000 0. 00
0465 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 156. 000 0. 000
SF 0. 000 0. 00
10. 55000 0. 000 0. 00
0470 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0475 612-00002  *Delineator (Type I1) 22.000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0480 612-00003 *Del i neator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0485 612- 00260 Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0. 00
204. 00000 0. 000 0. 00
0490 613-00100 *1 Inch Electrical Conduit 288. 000 121. 000
LF 60. 000 1, 134. 00

18. 90000 181. 000 3,420. 90



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19984-BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: FBRO703- 410 ESTI MATE NO 0013 16: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 613- 00200 *2 Inch Electrical Conduit 4,892. 000 4, 066. 000
LF 826. 000 28, 620. 90
34. 65000 4,892. 000 169, 507. 80
0500 613-00206 *2 Inch Electrical Conduit (Bored) 1, 050. 000 795. 000
LF 0. 000 0. 00
57. 75000 795. 000 45,911. 25
0505 613-07023 *Pul | Box (24"x36"x24") 4. 000 4.000
EACH 0. 000 0. 00
2, 231. 00000 4. 000 8,924. 00
0510 613-07030 *Pul | Box (24"x16"x24") 20. 000 6. 000
EACH 0. 000 0. 00
1, 522. 00000 6. 000 9, 132. 00
0515 613-13000 *Lumi naire (LED) 19. 000 11. 000
EACH 2.000 2,886. 00
1, 443. 00000 13. 000 18, 759. 00
0520 613-32400 *Light Standard Steel (40 Foot) 16. 000 14. 000
EACH 1.000 4,846. 00
4, 846. 00000 15. 000 72, 690. 00
0525 613-40010 *Light Standard Foundati on 16. 000 5. 000
EACH 1. 000 2,126.00
2,126. 00000 6. 000 12, 756. 00
0530 613-50210 *Tenporary Lighting 0. 200 0. 000
LS 0. 000 0. 00
70, 327. 00000 0. 000 0.00
0535 614-72832 *Communi cati ons Cabi net (Type 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 802. 00000 1. 000 16, 802. 00
0540 614-85001 I npact Attenuat or 2. 000 1.000
EACH 0. 000 0. 00
27,828. 00000 1. 000 27,828.00
0545 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00

2, 858. 00000 0. 000 0. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
562. 00000 0. 000 0. 00
0555 614-87364 *Closed Gircuit Television Pole with Lowering Device 1. 000 1. 000
(50 Fee
EACH 0. 000 0. 00
21, 627. 00000 1. 000 21, 627. 00
0560 614-87412 *Fiber Optic Cable (Single Mdde) (12 Strands) (Install 1, 160. 000 0. 000
ol
2 LF 0. 000 0. 00
1. 47000 0. 000 0. 00
0565 614- 87646 *Fi ber Optic Cable (Single Mde) (144 Strands) (Install 2, 740. 000 0. 000
ol
Y LF 0. 000 0. 00
1. 42000 0. 000 0. 00
0570 614- 87652 *Fi ber Qptic Cable (Single Mde) (216 Strands) (Install 2, 720. 000 0. 000
ol
Y LF 0. 000 0. 00
3. 73000 0. 000 0. 00
0575 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
2, 044. 00000 0. 000 0. 00
0580 619-50120 *1-1/2 Inch Plastic Pipe 10. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0585 619- 75032 *4 Inch Gate Valve 2.000 2.000
EACH 0. 000 0. 00
1, 155. 00000 2.000 2,310. 00
0590 619-77300 *Cor por ation Stop 1. 000 1. 000
EACH 0. 000 0. 00
577. 00000 1. 000 577.00
0595 619-77400 *Curb Stop and Box 1. 000 1. 000
EACH 0. 000 0. 00
1, 890. 00000 1. 000 1, 890. 00
0600 625- 00000 Construction Surveying 0. 250 0.243
LS 0. 000 0. 00
132, 000. 00000 0. 243 32, 076. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 626-00100 *Mobi | i zati on (without Autopay) 0. 250 0. 250
LS 0. 000 0. 00
3,702, 023. 24000 0. 250 925, 505. 81
0610 626- 01000 Public Information Services 0. 250 0. 250
LS 0. 000 0. 00
96, 250. 00000 0. 250 24, 062. 50
0615 627-00005 *Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
55. 00000 0. 000 0. 00
0620 630- 00000 *Fl aggi ng 754.500 754.500
HOUR 0. 000 0. 00
29. 61000 754.500 22,340.75
0625 630- 00003 *Uni formed Traffic Control 295. 500 295. 500
HOUR 0. 000 0. 00
99. 76000 295. 500 29, 479. 08
0630 630- 00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
367. 54000 0. 000 0. 00
0635 630-00012 *Traffic Control Managenent 60. 000 33. 000
DAY 0. 000 0. 00
1, 123. 00000 33. 000 37, 059. 00
0640 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 1. 800 567. 00
315. 00000 1. 800 567. 00
0645 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 3. 600
EACH 9. 000 945. 00
105. 00000 12. 600 1, 323.00
0650 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000 0. 000
EACH 38. 700 2,031.75
52. 50000 38. 700 2,031.75
0655 630- 80342 *Construction Traffic Sign (Panel Size B) 37.000 0. 000
EACH 33. 300 1, 748. 25
52. 50000 33. 300 1, 748. 25



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0660 630-80343 *Construction Traffic Sign (Panel Size O 31. 000 0. 000
EACH 27.900 1, 464.75
52. 50000 27.900 1, 464.75
0665 630- 80344 *Construction Traffic Sign (Special) 40. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0670 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 800 8, 505. 00
4,725. 00000 1. 800 8, 505. 00
0675 630-80360  *Drum Channel i zi ng Device 287. 000 258. 300
EACH 0. 000 0. 00
52. 50000 258. 300 13, 560. 75
0680 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
0685 630-80367  *Portable Traffic Speed Monitor 1. 000 0. 000
EACH 0. 000 0. 00
4,725. 00000 0. 000 0. 00
0690 630-80370 Concrete Barrier (Tenporary) 2, 640. 000 0. 000
LF 2,376. 000 65, 221. 20
27.45000 2,376. 000 65, 221. 20
0695 630- 80380 *Traffic Cone 200. 000 0. 000
EACH 99. 900 1, 048. 95
10. 50000 99. 900 1, 048. 95
0700 630-85011 *| npact Attenuator (Tenporary) 707. 000 430. 200
DAY 100. 800 8,997. 41
89. 26000 531. 000 47, 397. 06
0705 630-85041 *Mobi | e Attenuator 60. 000 27.000
DAY 0. 000 0. 00
714. 00000 27.000 19, 278. 00
0710 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 19984-BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: FBRO703- 410 ESTI MATE NO 0013 16: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0720 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 -1, 596. 080
FA 0. 000 0. 00
1. 00000 -1,596. 080 -1,596. 08
0730 700-70018 F/ A Roadway Snoot hness | ncentive 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 -1, 434. 140
FA 0. 000 0. 00
1. 00000 -1,434. 140 -1,434. 14
0740 700-70021 F/ A On- The-Job Trai nee 2, 304. 000 981. 200
HOUR 0. 000 0. 00
1. 00000 981. 200 981. 20
0745 700- 70031 F/ A | NTERI M SURFACE REPAI R 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70034 F/ A Dewat ering 263, 417. 880 242, 281. 840
FA 21, 136. 040 21,136. 04
1. 00000 263, 417. 880 263, 417. 88
0755 700- 70380 F/ A Erosi on Control 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70589 F/ A Environnental Health & Safety Managenent 999. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-71002  CDOT Risk Pool 95, 554. 200 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C19984- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 700- 71003 Onaner Controlled Insurance Program Responsiveness and 3, 211. 600 0. 000
Accura
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-71004 Oaner Controlled Insurance Program Enrol | nent and 3,211. 600 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 71005 Oaner Controlled Insurance Program Safety Conpliance 6, 423. 200 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 900- 00014 Added Item (Lunp Sun)/ Abutment 2 G ound | nprovenents 1. 000 1.000
LS 0. 000 0. 00
142, 845. 48000 1. 000 142, 845. 48

CAT NOO300 STRUCTURES

0790 202-00400

0795 206-00000

0800 206-00100

0805 206-00200

0810 206-00360

0815 420-00000 Geonenbr ane

Structure Backfill

Structure Backfill

*Renoval of Bridge

*Structure Excavation

(dass 1)

(dass 2)

Mechani cal Rei nforcenment of Soil

CAT 0200

1. 000
EACH
148, 000. 00000

5, 206. 000

CcY
25. 70000
14, 042. 000

CcY
32. 33000
1, 524. 000

CcY
20. 62000
3, 420. 000

CcY
25. 50000
865. 000

SY

9. 40000

[y

=

5, 206.
. 000
5, 206.

14, 042.
0.
14, 042.

75.
1, 449.
1, 524.

3, 420.
. 000
3, 420.

865.

865.

CURRENT AMI  $ 6, 350,834.43 %

. 000

000
000

000

000

000
000
000

000
000
000

000

000

000

. 000

000

343,964.66 $ 5,278,908. 72

0. 00
148, 000. 00

0. 00
133, 794. 20

0.00
453, 977. 86

29, 878. 38
31, 424. 88

0. 00
87, 210. 00

0. 00
8, 131. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 19984-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0820 503-00036 *Drilled Caisson (36 Inch) 344. 400 344. 400
LF 0. 000 0. 00
1, 291. 55000 344. 400 444, 809. 82
0825 507- 00000 Concrete Slope and Ditch Paving 35. 000 0. 000
CcY 0. 000 0. 00
345. 00000 0. 000 0. 00
0830 512-00101  Bearing Device (Type I) 16. 000 16. 000
EACH 0. 000 0.00
946. 00000 16. 000 15, 136. 00
0835 514-00201 Pedestrian Railing (Steel)(Special) 658. 000 0. 000
LF 0. 000 0.00
265. 38000 0. 000 0. 00
0840 515-00120 *Wat er proofing (Menbrane) 724.000 724.000
SY 0. 000 0. 00
18. 32000 724.000 13, 263. 68
0845 518-01004 Bri dge Expansion Device (0-4 Inch) 129. 000 97. 000
LF 0. 000 0. 00
420. 00000 97. 000 40, 740. 00
0850 601- 03040 *Concrete O ass D (Bridge) 888. 000 793. 000
CcY 0. 000 0. 00
709. 00000 793. 000 562, 237. 00
0855 601- 40300 *Structural Concrete Coating 3, 730. 000 155. 000
SY 315. 000 2,299.50
7.30000 470. 000 3,431.00
0860 602- 00020 *Reinforcing Steel (Epoxy Coated) 343, 751. 000 343, 751. 000
LB 0. 000 0.00
0. 88000 343, 751. 000 302, 500. 88
0865 605- 00060 6 Inch Perforated Pipe Underdrain 190. 000 190. 000
LF 0. 000 0. 00
11. 50000 190. 000 2,185.00
0870 606-10705 Bridge Rail Type 7 (Special) 285. 000 266. 000
LF 19. 000 3,914.00
206. 00000 285. 000 58, 710. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 19984- Bl D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: FBRO703- 410 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0875 613-01200 *2 Inch Electrical Conduit (Plastic) 6, 055. 000 0. 000
LF 0. 000 0. 00
34. 65000 0. 000 0.00
0880 618-00184 *Prestressed Concrete | (BT84) 1, 356. 000 1, 356. 000
LF 0. 000 0. 00
291. 00000 1, 356. 000 394, 596. 00
0880 MATERI AL ALLOMNCE Prestressed Concrete (BT84) 0. 000
LF 0. 000 0. 00
220. 44000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 3,201,241.11 % 36,091.88% 2,700, 147. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0885 620-00005 Field Ofice (Special) 0. 400 0. 300
EACH 0. 100 6, 644.70
66, 447. 00000 0. 400 26, 578. 80
0890 620-00012 Field Laboratory (dass 2) 0. 400 0. 300
EACH 0. 100 1, 086. 80
10, 868. 00000 0. 400 4,347. 20
0895 620-00020 Sanitary Facility 1. 000 0. 750
EACH 0. 250 945. 00
3, 780. 00000 1. 000 3, 780. 00
CAT 0400 CURRENT AMI  $ 34,706.00 $ 8,676.50 $ 34, 706. 00

PRQJIECT TOTAL CURRENT AMI $ 9,586,781.54 $

388,733.04$ 8,013,762.04



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 13/ 2016

ESTI MATE SUMVARY 16: 38: 21
CONTI D C19984- COVBO ESTI MATE NO 0013 PROG SPEC YR 2005
PCN: 20308- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 358.0 DAYS TIME ALLOW 10/31/201 FI XED COVPLETI ON DATI
|-70 PPSL EAST | DAHO SPRINGS B PERCENT TIME:  168. 87 OR G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PRQJECT NO NHPP0703- 418
|-70 EB PPSL CONSTRUCTI ON PACK
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
MOUNTAI N CORRI DOR CONSTRUCTORS,  LLC PAY PER OD ENDI NG 03/ 25/ 2016 DATE TI ME STARTED 04/ 03/ 2015
7800 East Union Ave., STE 100 DATE LET 03/ 09/ 2015 DATE WORK BEGAN 04/ 03/ 2015
DATE AWARDED 03/ 31/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 02/ 2015 DATE ACCEPTED
DENVER CO 80237-47: DATE NOTI CE TO PROCEED 04/ 03/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 18, 675, 931. 75 PARTI Ol PATI NG $  15,871,312.24 $ 1, 315, 733. 10
AWARD PRQIECT AMT: $  24,650,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 84.98% TOTAL EARNI NGS 15, 871, 312. 24 1,315, 733.10
FUNDS AVAI LABLE: $  2,804,619.51 STOCKPI LED MATERI ALS 50, 230. 71 -10, 472. 57
GROSS EARNI NGS 15, 921, 542. 95 1, 305, 260. 53
TOTAL CLAI VB $ 0.00 RETAI NAGE - 240, 492. 90 -4,021.18
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 15, 681, 050. 05 1,301, 239. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 15, 681, 050. 05 1, 301, 239. 35
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1,301, 239. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19984- COVBO

PCN: 20308-BI D

PRQJECT: NHPPO703- 418

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

*Renoval of Inlet

0020 202-00021

*Renoval of Manhol e

0025 202-00035

*Renoval of Pipe

0030 202-00090

*Renoval of Delineator

0035 202-00170

0040 202-00210

Renoval of Concrete Pavenent

0045 202-00220

*Renoval of Asphalt Mat

0050 202-00240

0055 202-00250 *Renoval of Pavenent Marking

*&inding And Texturing Concrete Pavenent

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0013

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 800
LS
12, 500. 00000
46. 000
EACH
713. 00000
2.000
EACH
1, 166. 00000
1. 000
EACH
3, 273. 00000
400. 000
LF
18. 00000
41. 000
EACH
5. 25000
535. 000
SY
25. 00000
267.000
SY
62. 00000
5, 000. 000
SY
9. 00000
247, 714. 000
SY
1. 65000
50, 000. 000
SF

0. 80000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 800
0. 000
0. 800

46. 000
0. 000
46. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

80. 000
0. 000
80. 000

0. 000
0. 000
0. 000

535. 000
0. 000
535. 000

244.000
0. 000
244.000

3,315.770
1, 024. 000
4,339.770

246, 205. 000
1, 509. 000
247, 714. 000

39, 613. 000
0. 000
39, 613. 000

Page 2
ESTI MATE RUN 04/ 13/ 2016

16: 38: 21
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
10, 000. 00
0. 00
32, 798. 00
0. 00
1, 166. 00
0. 00
0. 00
0. 00
1, 440. 00
0. 00
0. 00
0. 00
13, 375. 00
0. 00
15, 128. 00
9, 216. 00
39, 057. 93
2,489. 85
408, 728. 10
0. 00
31, 690. 40



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: NHPPO703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-00700 *Renoval of Light Standard 17. 000 14. 000
EACH 0. 000 0. 00
347. 00000 14. 000 4, 858. 00
0065 202-00705 *Removal of Light Standard Foundation 17. 000 9. 000
EACH 0. 000 0. 00
583. 00000 9. 000 5,247.00
0070 202- 00720 *Renoval of Closed Grcuit Canera 7.000 7.000
EACH 0. 000 0. 00
525. 00000 7.000 3,675.00
0075 202-00750 *Renoval of Luminaire 3. 000 2.000
EACH 0. 000 0. 00
436. 00000 2.000 872. 00
0080 202- 00805 Renoval of Overhead Sign Structure 2. 000 0. 000
EACH 0. 000 0. 00
7, 324. 00000 0. 000 0. 00
0085 202-00810 *Renoval of G ound Sign 77.000 37.000
EACH 16. 000 7,280. 00
455. 00000 53. 000 24,115. 00
0090 202-00821 Renoval of Sign Panel 14. 000 5. 000
EACH 0. 000 0. 00
38. 00000 5. 000 190. 00
0095 202-00827 *Renoval of Pull Box 17. 000 17. 000
EACH 0. 000 0. 00
262. 00000 17. 000 4, 454. 00
0100 202-00858 *Renoval of Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
1, 391. 00000 0. 000 0. 00
0105 202-01130  *Renoval of Guardrail Type 3 470. 000 470. 000
LF 0. 000 0. 00
4. 00000 470. 000 1, 880. 00
0110 202-05026  *Sawing Asphalt Material (6 Inch) 399. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPPO703- 418 ESTI MATE NO 0013 16: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-05030  *Sawi ng Asphalt Material (10 Inch) 1, 535. 000 1, 366. 000
LF 0. 000 0. 00
7.20000 1, 366. 000 9, 835. 20
0120 203- 00060 Enbanknent Material (Conplete In Place) 3, 213. 000 2,817. 000
cY 396. 000 9, 504. 00
24.00000 3,213. 000 77,112.00
0125 203-00100 Mick Excavation 99. 000 52. 000
CY 0. 000 0. 00
45. 00000 52. 000 2, 340. 00
0130 203-00598 *Rock Scal i ng 375. 000 375. 000
HOUR 0. 000 0. 00
220. 00000 375. 000 82, 500. 00
0135 203-01500 Bl adi ng 29. 000 11. 000
HOUR 4.000 692. 00
173. 00000 15. 000 2,595. 00
0140 203-01510 Backhoe 19. 000 0. 000
HOUR 0. 000 0. 00
174. 00000 0. 000 0. 00
0145 203-01550 Dozi ng 19. 000 0. 000
HOUR 0. 000 0. 00
141. 00000 0. 000 0. 00
0150 203-01582 Truck (Dunp) 19. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0155 203- 01590 Front End Loader (Rubber Tire) 39. 000 30. 000
HOUR 0. 000 0. 00
137. 00000 30. 000 4,110. 00
0160 203-01597 *Pot hol i ng 75. 000 50. 500
HOUR 2.500 917.50
367. 00000 53. 000 19, 451. 00
0165 203-02330 Labor er 69. 000 59. 000
HOUR 0. 000 0. 00

32. 90000 59. 000 1,941.10



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206- 00000 *Structure Excavation 1, 079. 000 310. 000
cY 308. 000 7,915. 60
25. 70000 618. 000 15, 882. 60
0175 206- 00065 *Structure Backfill (FlowFill) 70. 000 55. 000
cY 15. 000 3, 030. 00
202. 00000 70. 000 14, 140. 00
0180 206- 00510 Filter Material (dass A 35. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
0185 208- 00002 *Erosion Log (12 Inch) 999. 000 374. 000
LF 0. 000 0. 00
3. 60000 374.000 1, 346. 40
0190 208- 00009 *Erosion Log (20 Inch) 99. 000 0. 000
LF 0. 000 0. 00
7.40000 0. 000 0. 00
0195 208- 00020 *Silt Fence 150. 000 0. 000
LF 150. 000 180. 00
1. 20000 150. 000 180. 00
0200 208-00040 *Check Dam 29. 000 0. 000
EACH 0. 000 0. 00
39. 00000 0. 000 0. 00
0205 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0210 208-00051 *StormDrain Inlet Protection (Type 1) 19. 000 0. 000
LF 0. 000 0. 00
6. 30000 0. 000 0. 00
0215 208- 00052 *StormDrain Inlet Protection (Type 2) 9. 000 0. 000
LF 0. 000 0. 00
57. 75000 0. 000 0. 00
0220 208-00070 Vehi cl e Tracki ng Pad 6. 000 4.000
EACH 0. 000 0. 00
5,977. 00000 4.000 23,908. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Di sposal of Sedinent (Labor) 99. 000 42.000
HOUR 0. 000 0. 00
101. 00000 42. 000 4,242.00
0230 208-00105 Renoval and Disposal of Sedinent (Equipnent) 49. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0235 208-00106 Sweepi ng (Sedi nent Renoval ) 59. 000 33. 000
HOUR 20. 500 3,772.00
184. 00000 53. 500 9, 844. 00
0240 208-00107 Renoval of Trash 19. 000 0. 000
HOUR 0. 000 0. 00
368. 00000 0. 000 0. 00
0245 208-00206 Erosi on Control Supervisor 93. 000 90. 000
DAY 0. 000 0. 00
777.00000 90. 000 69, 930. 00
0250 210- 00056 *Reset Wility Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
8, 154. 00000 0. 000 0. 00
0255 210- 00510 Rebui I d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
18, 800. 00000 0. 000 0. 00
0260 210-00810 *Reset Ground Sign 4. 000 3. 000
EACH 0. 000 0. 00
577. 00000 3. 000 1, 731. 00
0265 210- 00820 *Reset Variabl e Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
8,191. 00000 1. 000 8,191. 00
0270 210- 00847 *Reset Travel Tine Indicator 3. 000 1. 000
EACH 0. 000 0. 00
2,169. 00000 1. 000 2,169. 00
0275 210- 04200 *Adj ust Quardrai l 49. 000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D: C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO. 0013 16:38: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 212-00006 *Seedi ng (Native) 3.240 0. 000
ACRE 0. 000 0. 00
828. 00000 0. 000 0.00
0285 212- 00022 *Seedi ng (Riparian) 0. 050 0. 000
ACRE 0. 000 0. 00
5, 630. 00000 0. 000 0.00
0290 212-00032 *Soi | Conditioning 1.990 0. 000
ACRE 0. 000 0. 00
2, 910. 00000 0. 000 0.00
0295 213-00002 *Mul ching (Weed Free Hay) 0. 900 0. 000
ACRE 0. 000 0. 00
621. 00000 0. 000 0.00
0300 213-00008 *Mul ching (Wod Chi p) 800. 000 0. 000
CF 0. 000 0. 00
2.35000 0. 000 0.00
0305 213-00012 *Spray-on Mul ch Bl anket 0. 900 0. 000
ACRE 0. 000 0. 00
3, 702. 00000 0. 000 0.00
0310 213-00061 *Mul ch Tacki fier 150. 000 0. 000
LB 0. 000 0. 00
3. 30000 0. 000 0.00
0315 213-00700 Landscape Boul der 34. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0.00
0320 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
19, 044. 00000 0. 000 0.00
0325 214- 00240 *Deci duous Tree (4 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
307. 00000 0. 000 0.00
0330 214-00260 *Deci duous Tree (6 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
93. 00000 0. 000 0.00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 20308- BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: NHPPO703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 141. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0340 214-00901 *Perenni al s (Tubel i ng) 238. 000 0. 000
EACH 0. 000 0. 00
7.20000 0. 000 0. 00
0345 214-00910 *Perennials (1 Gallon Container) 335. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0350 214-01015 *WIIlow Cuttings 38. 000 0. 000
EACH 0. 000 0. 00
3. 70000 0. 000 0. 00
0355 217-00020 *Her bi ci de Treat nent 60. 000 0. 000
HOUR 0. 000 0. 00
142. 00000 0. 000 0. 00
0360 240- 00000 Wdlife Biol ogist 24.000 5. 000
HOUR 0. 000 0. 00
85. 00000 5. 000 425. 00
0365 304- 06000 Aggregate Base Course (C ass 6) 3, 999. 000 2,095. 700
TON 203. 700 5,723.97
28.10000 2,299. 400 64, 613. 14
0370 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 202. 310 202.310
TON 0. 000 0. 00
162. 00000 202. 310 32,774.22
0375 403-34821 *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 1, 802. 300 970. 510
TON 831. 790 67,167. 04
80. 75000 1, 802. 300 145, 535. 73
0380 403-34851  *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 42,721. 010 42, 614. 160
TON 0. 000 0. 00
86. 16000 42,614. 160 3,671, 636. 03
0385 403-40000 *HVA Saf ety Edge 1, 758. 000 418. 000
LF 0. 000 0. 00
1. 20000 418. 000 501. 60



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20308- BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPPO703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 411-10255 *Enul sified Asphalt (Sl ow Setting) 14, 908. 000 14, 621. 000
GAL 287. 000 1, 808. 10
6. 30000 14, 908. 000 93, 920. 40
0395 412-00800 *Concrete Pavenment (8 Inch) 2, 303. 000 2, 303. 000
SY 0. 000 0. 00
97. 66000 2,303. 000 224,910. 98
0400 412-00805 *Concrete Pavenment (8 Inch) (Fast Track) 751. 000 424. 000
Sy 327. 000 33, 909. 90
103. 70000 751. 000 77,878.70
0405 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 535. 000 533. 000
SY 0. 000 0. 00
125. 85000 533. 000 67,078. 05
0410 503-00042 *Drilled Caisson (42 |Inch) 56. 000 56. 000
LF 0. 000 0. 00
1, 167. 00000 56. 000 65, 352. 00
0415 503-00048 *Drilled Caisson (48 Inch) 64. 000 64. 000
LF 0. 000 0. 00
1, 233. 00000 64. 000 78,912. 00
0420 504- 08050 Stone Landscape Wl | 191. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0. 00
0425 506-00209 Riprap (9 Inch) 105. 000 0. 000
CY 0. 000 0. 00
88. 00000 0. 000 0. 00
0430 507-00000 *Concrete Slope and Ditch Paving 95. 000 0. 000
CY 0. 000 0. 00
345. 00000 0. 000 0. 00
0435 514-00200 Pedestrian Railing (Steel) 286. 000 0. 000
LF 0. 000 0. 00
153. 00000 0. 000 0. 00
0440 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 399. 000 0. 000
LF 167. 000 33, 066. 00
198. 00000 167. 000 33, 066. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20308-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 418 ESTI MATE NO 0013
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 MATERI AL ALLOMANCE Bridge Exp Joint (Asphalt Plug) 968. 000
LF -167. 000 -10, 472. 57
62. 71000 801. 000 50, 230. 71
0445 601- 01000 Concrete Cass B 52. 000 0. 000
CY 0. 000 0. 00
975. 00000 0. 000 0. 00
0450 602- 00020 *Rei nforcing Steel (Epoxy Coated) 4, 654. 000 0. 000
LB 0. 000 0. 00
0. 88000 0. 000 0. 00
0455 603-00026 Cul vert Lining (24 Inch) 124. 000 0. 000
LF 0. 000 0. 00
288. 00000 0. 000 0. 00
0460 603-00036 Cul vert Lining (36 Inch) 139. 000 0. 000
LF 0. 000 0. 00
362. 00000 0. 000 0. 00
0465 603-00048 Cul vert Lining (48 Inch) 150. 000 0. 000
LF 0. 000 0. 00
414. 00000 0. 000 0. 00
0470 603-01180 *18 Inch Reinforced Concrete Pipe 335. 000 335. 000
LF 0. 000 0. 00
92. 50000 335. 000 30, 987. 50
0475 603-01240 *24 Inch Reinforced Concrete Pipe 269. 000 269. 000
LF 0. 000 0. 00
107. 00000 269. 000 28, 783. 00
0480 604- 00305 *Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,570. 00000 1. 000 7,570. 00
0485 604- 00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0. 00
5, 658. 00000 0. 000 0. 00
0490 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00

6, 307. 00000 2.000 12, 614. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16: 38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0495 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 714. 00000 1. 000 9, 714. 00
0500 604-20010 Settling Basin 3. 000 0. 000
EACH 0. 000 0. 00
3, 820. 00000 0. 000 0. 00
0505 604- 30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 032. 00000 1. 000 5,032. 00
0510 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
8, 700. 00000 3. 000 26, 100. 00
0515 604- 39050 *Manhol e (Traffic Managenent Systemn) 17. 000 17.000
EACH 0. 000 0. 00
9, 802. 00000 17. 000 166, 634. 00
0520 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 188. 000 0. 000
LF 0. 000 0. 00
28. 50000 0. 000 0. 00
0525 606-00740 *Guardrail Type 7 (Style CE) 128. 000 128. 000
LF 0. 000 0. 00
82. 00000 128. 000 10, 496. 00
0530 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 003. 00000 0. 000 0. 00
0535 606- 02005 *End Anchor age (Fl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,515. 00000 0. 000 0. 00
0540 607-11525 *Fence (Plastic) 900. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0545 607- 55040 *Mesh Anchor 657. 000 657. 000
EACH 0. 000 0. 00
540. 00000 657. 000 354, 780. 00



CONTI D C19984- COMVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0550 607-55060 *Mesh Pin 12. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0555 607-55100 *Wre Mesh 36, 425. 000 36, 425. 000
SF 0. 000 0. 00
5.20000 36, 425. 000 189, 410. 00
0560 608- 00006 *Concrete Sidewal k (6 Inch) 809. 000 0. 000
Sy 161. 000 5,205.13
32. 33000 161. 000 5,205.13
0565 608-00010 *Concrete Curb Ranp 70. 000 0. 000
Sy 65. 000 9, 880. 00
152. 00000 65. 000 9, 880. 00
0570 609-20010 *Curb Type 2 (Section B) 8. 000 0. 000
LF 0. 000 0. 00
12. 40000 0. 000 0. 00
0575 609-21010 *Curb and CQutter Type 2 (Section I-B) 706. 000 104. 000
LF 350. 000 6, 650. 00
19. 00000 454. 000 8, 626. 00
0580 609-21013 *Qurb and Gutter Type 2 (Section |-M (Special) 308. 000 308. 000
LF 0. 000 0. 00
21. 00000 308. 000 6, 468. 00
0585 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 049. 000 854. 000
LF 45. 000 810. 00
18. 00000 899. 000 16, 182. 00
0590 609-60011  *Curb Type 6 (Section M 1, 354. 000 0. 000
LF 0. 000 0. 00
9. 35000 0. 000 0. 00
0595 610- 00026 *Medi an Cover Material (6 Inch Patterned Concrete) 2, 314. 000 0. 000
SF 0. 000 0. 00
10. 55000 0. 000 0. 00
0600 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00



CONTI D: C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCON: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: NHPPO703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 612- 00002 *Del ineator (Type I1) 17. 000 0. 000
EACH 0. 000 0.00
23. 00000 0. 000 0.00
0610 612- 00260 *Location Marker (Fiber Optic)(Domne) 7.000 0. 000
EACH 0. 000 0.00
204. 00000 0. 000 0.00
0615 612-00270 *Location Marker (Utility)(Flat Slat) 2.000 0. 000
EACH 0. 000 0.00
120. 00000 0. 000 0.00
0620 613-00200 *2 Inch Electrical Conduit 11, 662. 000 11, 162. 000
LF 500. 000 17, 325. 00
34. 65000 11, 662. 000 404, 088. 30
0625 613- 00206 *2 Inch Electrical Conduit (Bored) 4,239. 000 4, 239. 000
LF 0. 000 0.00
57. 75000 4, 239. 000 244, 802. 25
0630 613- 00400 *4 |Inch Electrical Conduit 3, 498. 000 3,498. 000
LF 0. 000 0.00
103. 00000 3,498. 000 360, 294. 00
0635 613-01100 *1 Inch Electrical Conduit (Plastic) 844. 000 844. 000
LF 0. 000 0.00
18. 90000 844. 000 15, 951. 60
0640 613-01200 *2 Inch Electrical Conduit (Plastic) 11, 087. 000 11, 087. 000
LF 0. 000 0.00
34. 65000 11, 087. 000 384, 164. 55
0645 613-04100 *El ectrical System Mdifications 1.000 0. 000
LS 1. 000 124, 965. 00
124, 965. 00000 1. 000 124, 965. 00
0650 613-07010 *Pul | Box (Surface Mounted) 2.000 0. 000
EACH 0. 000 0.00
1, 585. 00000 0. 000 0.00
0655 613-07011 *Pull Box (11"x18"x12") 24.000 24. 000
EACH 0. 000 0.00
1, 522. 00000 24.000 36, 528. 00



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO. 0013 16:38: 21
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 613-07023 *Pul | Box (24"x36"x24") 12. 000 11. 000
EACH 0. 000 0. 00
2, 231. 00000 11. 000 24, 541. 00
0665 613-07025 *Pul | Box (24"x24"x14") 4.000 1.000
EACH 0. 000 0. 00
2, 231. 00000 1. 000 2,231.00
0670 613-07030 *Pull Box (24"x16"x24") 10. 000 7.000
EACH 0. 000 0. 00
1, 522. 00000 7.000 10, 654. 00
0675 613-10000 *Wring 1. 000 0. 000
LS 0. 900 253, 971. 00
282, 190. 00000 0. 900 253, 971. 00
0680 613-10015 *Breakaway Wring System 7.000 3. 000
EACH 0. 000 0. 00
777.00000 3. 000 2,331.00
0685 613- 13000 *Lumi nai re (LED) 8. 000 0. 000
EACH 0. 000 0. 00
1, 443. 00000 0. 000 0. 00
0690 613-32400 *Light Standard Steel (40 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
4, 846. 00000 0. 000 0. 00
0695 613-40010 *Li ght Standard Foundati on 8. 000 8. 000
EACH 0. 000 0. 00
2,126. 00000 8. 000 17, 008. 00
0700 613-50150 *Secondary Service Pedest al 33. 000 27.000
EACH 0. 000 0. 00
4, 888. 00000 27.000 131, 976. 00
0705 613-50210 *Tenporary Lighting 0. 800 0. 000
LS 0. 000 0. 00
70, 327. 00000 0. 000 0. 00
0710 613-81700 *Safety Switch NEMA 3R 60A, 2-pole, 240 V f(for VMB 28. 000 0. 000
Maint D
EACH 0. 000 0. 00
871. 00000 0. 000 0. 00
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PON: 20308- BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPPO703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 614-00011 *Sign Panel (Qass I) 233. 000 116. 000
SF 0. 000 0. 00
21. 00000 116. 000 2,436. 00
0720 614-00012 *Sign Panel (Cass I1) 1, 184. 000 773.000
SF 124. 500 3,137. 40
25.20000 897. 500 22,617.00
0725 614-00013 *Sign Panel (Cass I11) 3, 240. 000 2,014. 750
SF 973. 500 29, 205. 00
30. 00000 2,988. 250 89, 647. 50
0730 614-00615 *Steel Sign Post (W 6x15) 53. 000 53. 000
LF 0. 000 0. 00
64. 00000 53. 000 3,392.00
0735 614-00818 *Steel Sign Post (W8x18) 40. 000 40. 000
LF 0. 000 0. 00
63. 00000 40. 000 2,520. 00
0740 614-00821 *Steel Sign Post (W8x21) 29. 000 0. 000
LF 29. 000 2,378.00
82. 00000 29. 000 2,378.00
0745 614-01022 *Steel Sign Post (W 10x22) 34. 000 0. 000
LF 34. 000 2,720.00
80. 00000 34.000 2,720.00
0750 614-01026 *Steel Sign Post (W 10x26) 76. 000 0. 000
LF 76. 000 7,144.00
94. 00000 76. 000 7,144.00
0755 614-01226 *Steel Sign Post (W 12x26) 43. 000 0. 000
LF 43. 000 4, 730. 00
110. 00000 43. 000 4, 730. 00
0760 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 60. 000 60. 000
Sl i pbase)
LF 0. 000 0. 00
52. 00000 60. 000 3,120. 00
0765 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 514. 000 888. 000
LF 253. 000 3,984.75
15. 75000 1, 141. 000 17,970. 75
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PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO. 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 131. 000 64. 000
EACH 21. 000 9, 366. 00
446. 00000 85. 000 37, 910. 00
0775 614- 03002 *Concrete Footing (Type 2) 4.000 4.000
EACH 0. 000 0. 00
2, 730. 00000 4. 000 10, 920. 00
0780 614- 03003 *Concrete Footing (Type 3) 2.000 2.000
EACH 0. 000 0. 00
3, 990. 00000 2.000 7,980. 00
0785 614- 03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 575. 00000 0. 000 0.00
0790 614- 03005 *Concrete Footing (Type 5) 2.000 2.000
EACH 0. 000 0. 00
2, 404. 00000 2.000 4,808. 00
0795 614- 03006 *Concrete Footing (Type 6) 3. 000 3. 000
EACH 0. 000 0. 00
8, 926. 00000 3.000 26, 778. 00
0800 614- 03007 *Concrete Footing (Type 7) 2.000 2.000
EACH 0. 000 0. 00
10, 280. 00000 2.000 20, 560. 00
0805 614-10114 *Dynanmi ¢ Message Sign (Col or LED)(Overhead)(Install 5. 000 5. 000
nl
v EACH 0. 000 0. 00
22,582. 00000 5. 000 112, 910. 00
0810 614-10123 *Variabl e Message Sign (Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
20, 036. 00000 3.000 60, 108. 00
0815 614-10132 *Variable Speed Limt Sign (Install Only) 13. 000 7.000
EACH 6. 000 51, 666. 00
8, 611. 00000 13. 000 111, 943. 00
0820 614-10134 *Variabl e Message Sign (LED)(Overhead)(Install Only) 3. 000 3. 000
EACH 0. 000 0. 00
13, 956. 00000 3.000 41, 868. 00
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PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0825 614-10144 *Lane Use Control Signal (LED) (Single-Faced) (Install 4. 000 4. 000
onl
v EACH 0. 000 0. 00
16, 592. 00000 4.000 66, 368. 00
0830 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 20. 000 19. 000
EACH 0. 000 0. 00
9, 398. 00000 19. 000 178, 562. 00
0835 614-72829 *Communi cati ons Cabinet (Install Only) 4.000 0. 000
EACH 4.000 36, 544. 00
9, 136. 00000 4.000 36, 544. 00
0840 614-72832 *Communi cati ons Cabi net (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
16, 802. 00000 13. 000 218, 426. 00
0845 614-72834 *Communi cati ons Cabi net (Type 2) (Install Only) 9. 000 9. 000
EACH -5.000 - 36, 750. 00
7, 350. 00000 4.000 29, 400. 00
0850 614-72875 *Loop Detector Wre 1, 850. 000 860. 000
LF 0. 000 0. 00
4. 73000 860. 000 4,067. 80
0855 614- 72887 *M crowave Vehicle Radar Detector 7.000 7.000
EACH 0. 000 0. 00
12, 706. 00000 7.000 88, 942. 00
0860 614- 73005 *Piezo (Electric) (Cass Il) 2.000 2.000
EACH 0. 000 0. 00
3, 848. 00000 2.000 7,696. 00
0865 614-80000 *Fl ashi ng Beacon 1. 000 0. 000
EACH 0. 000 0. 00
4,421. 00000 0. 000 0. 00
0870 614-80010 *Travel Tine |ndicator 3. 000 3. 000
EACH 0. 000 0. 00
12, 827. 00000 3. 000 38, 481. 00
0875 614-80385 *Runble Strip 77, 757. 000 77,757.000
LF 0. 000 0. 00
0. 40000 77,757.000 31, 102. 80
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PON: 20308- BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0880 614-86007 *Serial to | P Converter 13. 000 0. 000
EACH 0. 000 0. 00
2, 068. 00000 0. 000 0. 00
0885 614-86105 *Tel emetry (Field) 0. 000 0. 000
EACH 0. 000 0. 00
8,112. 00000 0. 000 0. 00
0890 614-86106 *Telenetry (Field)(Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 979. 00000 0. 000 0. 00
0895 614-86734  *\%igh-1n-Notion Station (Type 111) 1. 000 0. 000
EACH 0. 000 0. 00
79, 851. 00000 0. 000 0. 00
0900 614-86754 *Mai nt enance of | TS Equi pnent 1. 000 0. 000
LS 0. 900 87,919. 20
97, 688. 00000 0. 900 87,919. 20
0905 614- 86800 *Uni nterrupted Power Supply 16. 000 2. 000
EACH 6. 000 137, 982. 00
22,997. 00000 8. 000 183, 976. 00
0910 614- 87006 *Fiber Optic Term nation Panel (6 Fiber) 26. 000 0. 000
EACH 0. 000 0. 00
2, 858. 00000 0. 000 0. 00
0915 614-87015 *Buf fer Tube Fan Qut Kit 26. 000 0. 000
EACH 0. 000 0. 00
562. 00000 0. 000 0. 00
0920 614-87310 *Traf fic Management System Buil di ng Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
5, 891. 00000 0. 000 0. 00
0925 614-87320 *Closed Gircuit Television 14. 000 12. 000
EACH 0. 000 0. 00
5, 865. 00000 12. 000 70, 380. 00
0930 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 900 243, 073. 80
270, 082. 00000 0. 900 243,073. 80
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PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0935 614-87364 *Closed Gircuit Television Pole with Lowering Device 11. 000 8. 000
50 Fee
( EACH 0. 000 0. 00
21, 627. 00000 8. 000 173, 016. 00
0940 614-87412 *Fi ber Optic Cable (Single Mdde) (12 Strands) (Install 31, 625. 000 25, 689. 000
onl
2 LF 0. 000 0. 00
1. 47000 25, 689. 000 37,762. 83
0945 614- 87652 *Fi ber Optic Cable (Single Mde) (216 Strands) (lInstall 73, 233. 000 73, 233. 000
onl
Y LF 0. 000 0. 00
3. 73000 73, 233. 000 273, 159. 09
0950 614-87690 *Ethernet Switch 39. 000 30. 000
EACH 0. 000 0. 00
8, 185. 00000 30. 000 245, 550. 00
0955 614-87700 *Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
58, 938. 00000 0. 000 0. 00
0960 614-87702 *Ethernet Radio (Pair) 1. 000 0. 000
EACH 0. 000 0. 00
21, 538. 00000 0. 000 0. 00
0965 619-06040 *4 Inch Ductile lron Pipe 581. 000 470. 000
LF 0. 000 0. 00
89. 00000 470. 000 41, 830. 00
0970 619-50080 *1 Inch Plastic Pipe 1, 374. 000 0. 000
LF 0. 000 0. 00
4.20000 0. 000 0. 00
0975 619-50120 *1-1/2 Inch Plastic Pipe 1, 686. 000 10. 000
LF 0. 000 0. 00
4.20000 10. 000 42.00
0980 619-50160 *2 Inch Plastic Pipe 557. 000 397. 000
LF 0. 000 0. 00
31. 06000 397. 000 12, 330. 82
0985 619-50320 4 Inch Plastic Pipe 302. 000 100. 000
LF 0. 000 0. 00
19. 95000 100. 000 1, 995. 00
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PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: NHPPO703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0990 619-75016 *2 Inch Gate Valve 3. 000 1. 000
EACH 0. 000 0. 00
309. 75000 1. 000 309. 75
0995 621-00450 *Det our Pavenent 4, 783. 000 4,783. 000
SY 0. 000 0. 00
49. 50000 4, 783. 000 236, 758. 50
1000 622-00023 d yphs 1. 000 0. 000
EACH 0. 000 0. 00
9, 708. 00000 0. 000 0. 00
1005 622-00025 I nformation Sign Board 3. 000 0. 000
EACH 0. 000 0. 00
15, 752. 00000 0. 000 0. 00
1010 623-00206 *6 I nch Pop-Up Spray Sprinkler 71. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
1015 623-00332 *4 1 nch Pop-Up Rotary Sprinkler 29. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
1020 623-01712 *1-1/2 I nch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
2,038. 00000 0. 000 0. 00
1025 623-02012 *1-1/2 Inch Drain Valve 2. 000 0. 000
EACH 0. 000 0. 00
163. 00000 0. 000 0. 00
1030 623-03116 *2 Inch Automatic Control Valve 10. 000 0. 000
EACH 0. 000 0. 00
442.00000 0. 000 0. 00
1035 623-04000 *Control Wre 24 Volt 1, 664. 000 0. 000
LF 0. 000 0. 00
0. 18000 0. 000 0. 00
1040 623-07600 *1-1/2 Inch Fl ow Sensor 1. 000 0. 000
EACH 0. 000 0. 00
1, 312. 00000 0. 000 0. 00
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PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1045 623-08112 *12 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3, 675. 00000 0. 000 0. 00
1050 625- 00000 Construction Surveyi ng 0. 750 0.729
LS 0. 000 0. 00
132, 000. 00000 0.729 96, 228. 00
1055 625-00001 Construction Surveying (Hourly) 30. 000 21. 000
HOUR 0. 000 0. 00
131. 00000 21. 000 2,751.00
1060 626- 00000 *Mobi | i zat i on 0. 000 0. 000
LS 0. 000 0. 00
3,702, 023. 24000 0. 000 0. 00
1063 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2,776,517. 43000 1. 000 2,776,517.43
1065 626-01000 Public Information Services 0. 750 0. 750
LS 0. 000 0. 00
96, 250. 00000 0. 750 72,187.50
1070 627-00005 *Epoxy Pavenent Mar ki ng 999. 000 801. 000
GAL 0. 000 0. 00
55. 00000 801. 000 44, 055. 00
1075 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 2, 999. 000 1, 861. 000
GAL 20. 000 580. 00
29. 00000 1, 881. 000 54, 549. 00
1080 627-00020 *4 1 nch Paverment Marking Tape 6, 346. 000 6, 346. 000
LF 0. 000 0. 00
3. 50000 6, 346. 000 22,211.00
1085 627-30411 *Pref orned Thernopl asti c Paverment Marking (Xwal k- St op 416. 000 0. 000
Li ne
) SF 30. 000 346. 50
11. 55000 30. 000 346. 50
1090 630-00000  *Fl aggi ng 3,199. 750 1, 662. 750
HOUR 547. 000 16, 196. 67
29. 61000 2,209. 750 65, 430. 70



CONTI D C19984- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1095 630-00003 *Uni forned Traffic Control 1,701. 750 1, 608. 250
HOUR 33. 500 3,341. 96
99. 76000 1, 641. 750 163, 780. 98
1100 630- 00007 *Traffic Control Inspection 93. 000 56. 000
DAY 21. 000 7,718.34
367. 54000 77.000 28, 300. 58
1105 630- 00012 *Traffic Control Managenent 352. 000 295. 000
DAY 17. 000 19, 091. 00
1, 123. 00000 312. 000 350, 376. 00
1110 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 1.800 567. 00
315. 00000 1. 800 567. 00
1115 630-80341  *Construction Traffic Sign (Panel Size A) 128. 000 18. 900
EACH 96. 300 5,055. 75
52. 50000 115. 200 6, 048. 00
1120 630-80342  *Construction Traffic Sign (Panel Size B) 187. 000 37. 800
EACH 130. 500 6, 851. 25
52. 50000 168. 300 8,835.75
1125 630-80343  *Construction Traffic Sign (Panel Size C) 59. 000 20. 700
EACH 32. 400 1,701. 00
52. 50000 53. 100 2,787.75
1130 630-80344  *Construction Traffic Sign (Special) 220. 000 198. 000
SF 0. 000 0. 00
21. 00000 198. 000 4,158. 00
1135 630- 80355 *Portabl e Message Sign Panel 3. 000 2.700
EACH -1.800 -11, 340. 00
6, 300. 00000 0. 900 5,670. 00
1140 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 000 0.00
4,725. 00000 3. 600 17, 010. 00
1145 630-80360  *Drum Channel i zi ng Device 635. 000 308. 700
EACH 262. 800 13, 797.00
52. 50000 571. 500 30, 003. 75
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PON: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQIECT: NHPPO703- 418 ESTI MATE NO 0013 16: 38: 21
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1150 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
52. 50000 0. 000 0. 00
1155 630- 80367 *Portable Traffic Speed Monitor 0. 000 0. 000
EACH 0. 000 0. 00
4, 725. 00000 0. 000 0. 00
1160 630-80370 Concrete Barrier (Tenporary) 3, 960. 000 2,529. 000
LF 1, 035. 000 28, 410. 75
27. 45000 3, 564. 000 97, 831. 80
1165 630- 80380 *Traffic Cone 420. 000 378. 000
EACH 0. 000 0. 00
10. 50000 378. 000 3,969. 00
1170 630-85011 *] npact Attenuator (Tenporary) 1, 169. 000 827.100
DAY 73. 800 6, 587. 39
89. 26000 900. 900 80, 414. 33
1175 630- 85041 *NMobi | e Attenuator 298. 000 276. 000
DAY 22.000 15, 708. 00
714. 00000 298. 000 212,772.00
1180 700- 70010 F/ A M nor Contract Revisions 307, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1185 700- 70011 F/ A Partnering 1, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1190 700-70012 F/ A Asphalt Pavenent |ncentive 104, 566. 540 104, 566. 540
FA 0. 000 0. 00
1. 00000 104, 566. 540 104, 566. 54
1195 700-70013 F/ A Concrete Pavenent |ncentive 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1200 700-70016 F/ A Fuel Cost Adj ustnent 9. 000 -10, 818. 600
FA 0. 000 0. 00
1. 00000 -10, 818. 600 -10, 818. 60
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PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1205 700- 70018 F/ A Roadway Snoot hness | ncentive 128, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1210 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 999. 000 20, 053. 260
FA 0. 000 0. 00
1. 00000 20, 053. 260 20, 053. 26
1215 700-70021 F/ A On- The-Job Trai nee 3, 456. 000 1,471. 800
HOUR 0. 000 0. 00
1. 00000 1,471. 800 1,471.80
1220 700-70031 F/ A | NTERI M SURFACE REPAI R 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700- 70035 F/ A Active Traffic Managenent System Support 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700- 70072 F/ A Cbtain Power from Xcel Energy 171, 855. 600 171, 855. 600
FA 0. 000 0. 00
1. 00000 171, 855. 600 171, 855. 60
1235 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70210 F/ A Lights 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1250 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1255 700-71002 CDOT Ri sk Pool 222, 959. 800 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 20308-BI D ESTI MATE RUN 04/ 13/ 2016
PRQJECT: NHPP0703- 418 ESTI MATE NO 0013 16:38: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1260 700- 71003 Onner Controlled Insurance Program Responsiveness and 4,817. 400 0. 000
Accura
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1265 700- 71004 Oaner Controlled Insurance Program Enrol | nent and 4, 817. 400 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700- 71005 Oaner Controlled Insurance Program Safety Conpliance 9, 634. 800 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1295 202-01180 Rem Medi an Barri er 90. 000 90. 000
LF 0. 000 0. 00
24.72000 90. 000 2,224.80
1300 606-00717 Gdrail Ty 7 (Sty CA)(Conc Gr Scr)(Spec) 180. 000 180. 000
LF 0. 000 0. 00
402. 90000 180. 000 72,522.00
CAT 0200 CURRENT AMI  $18, 625, 762.75$% 1,292,718.28$15,871, 373.93
CAT NOO300 STRUCTURES
0880 MATERI AL ALLOMNCE Prestressed Concrete (BT84) 0. 000
LF 0. 000 0. 00
220. 44000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 0.00 % 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1280 620-00005 Field Office (Special) 0. 600 0. 450
EACH 0. 150 9, 967. 05
66, 447. 00000 0. 600 39, 868. 20
1285 620- 00012 Field Laboratory (O ass 2) 0. 600 0. 450
EACH 0. 150 1, 630. 20
10, 868. 00000 0. 600 6, 520. 80
1290 620-00020 Sanitary Facility 1. 000 0. 750
EACH 0. 250 945. 00
3, 780. 00000 1. 000 3, 780. 00
CAT 0400 CURRENT AMI $ 50, 169. 00 $ 12,542.25$ 50, 169. 00

PRQJECT TOTAL CURRENT AMI $18,675,931.75$% 1,305, 260.53 $15, 921, 542. 93



